
Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   1 of 16

Nebraska Department of Roads Date: 08.15.2016

Contract Location:

 

Contractor:

HENNINGSEN CONST., INC.

1407 SW 7TH ST

P O BOX 407

 

Date Awarded: 02.27.2015

03.17.2015

03.30.2015

Date Let:

LOUISVILLE - SPRINGFIELD

02.05.2015

Estimate Type: PROG

Phone:

(712)243-4955

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

ATLANTIC  IA  50022-0407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.02.2015

Date Project Completion:

Counties

CASS

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22456  000 STP-50-2(134) 050 76.31 82.74 GRAD CULV SEED BR GDRL
BIT
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Nebraska Department of Roads Date: 08.15.2016

$7,561,224.98

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $7,546,868.94 $7,496,242.71 $50,626.23
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $7,546,868.94 $7,496,242.71 $50,626.23
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $7,546,868.94 $7,496,242.71 $50,626.23

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-54.55 $-54.55 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$54.55 $.00

Payment

-$54.55

$7,546,814.39 $7,496,188.16 $50,626.23

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

98%

$7,350,429.49

08.11.2016 08.11.2016

08.12.2016

Fisher, Rick

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

08.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      450.00 21.000 9,450.00

21.000 9,450.00

1.000 450.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      18,800.00 1.000 18,800.00

1.000 18,800.00

1.000 18,800.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 71.000 2,130.00

71.000 2,130.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      220.00 12.000 2,640.00

12.000 2,640.00

0.000 0.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1021.10      20.00 155.000 3,100.00

155.000 3,100.00

86.000 1,720.00

0.000 0.00

0006

EACHREMOVE DELINEATOR UNITS
0006 

1030.00      20.90 4,719.000 98,627.10

4,719.000 98,627.10

4,787.000 100,048.30

0.000 0.00

0007

CY  EARTHWORK MEASURED IN EMBANKMENT
0007 

1101.00      14.00 769.000 10,766.00

769.000 10,766.00

840.300 11,764.20

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      5.00 245.000 1,225.00

245.000 1,225.00

463.000 2,315.00

0.000 0.00

0009

LF  SAWING PAVEMENT
0009 

1102.00      20.00 150.000 3,000.00

150.000 3,000.00

150.000 3,000.00

0.000 0.00

0010

SY  REMOVE ASPHALT SURFACE
0010 

1108.00      7.00 417.000 2,919.00

417.000 2,919.00

417.000 2,919.00

0.000 0.00

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0011 

1122.01      25.00 16.000 400.00

16.000 400.00

16.000 400.00

0.000 0.00

0012

SY  REMOVE CONCRETE MEDIAN SURFACING
0012 

1122.30      350.00 6.000 2,100.00

6.000 2,100.00

6.000 2,100.00

0.000 0.00

0013

EACHREMOVE ISLAND NOSE
0013 

7017.00      4.00 1,926.000 7,704.00

1,926.000 7,704.00

2,104.000 8,416.00

0.000 0.00

0014

LF  REMOVE GUARDRAIL
0014 

L006.00      119.00 11.000 1,309.00

11.000 1,309.00

0.000 0.00

0.000 0.00

0015

ACRECOVER CROP SEEDING
0015 

L019.13      1.16 10,370.000 12,029.20

10,370.000 12,029.20

15,482.050 17,959.18

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1D
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.10 1,065.000 2,236.50

1,065.000 2,236.50

80.000 168.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 

Contracted 230,244.02

Current 230,244.02

In place 221,867.90

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0018

LS  MOBILIZATION
0018 

4002.00      4.00 1,750.000 7,000.00

1,750.000 7,000.00

1,750.000 7,000.00

0.000 0.00

0019

LB  CAST IRON COVER AND FRAME
0019 

4004.80      6.00 1,689.000 10,134.00

1,689.000 10,134.00

1,689.000 10,134.00

0.000 0.00

0020

LB  STRUCTURAL STEEL FOR FACE ARMOR
0020 

4012.80      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0021

EACHRECONSTRUCT CURB INLET

AT STATION 1004+97 LT.

0021 

4012.81      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0022

EACHRECONSTRUCT CURB INLET

AT STATION 1009+17 LT.

0022 

4012.82      3,105.00 2.000 6,210.00

2.000 6,210.00

2.000 6,210.00

0.000 0.00

0023

EACHRECONSTRUCT CURB INLET

AT STATION 1014+42 LT. & RT.

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4012.83      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0024

EACHRECONSTRUCT CURB INLET

AT STATION 1020+94 LT.

0024 

4012.84      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0025

EACHRECONSTRUCT CURB INLET

AT STATION 1023+32 LT.

0025 

4012.85      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0026

EACHRECONSTRUCT CURB INLET

AT STATION 1023+42 LT.

0026 

4012.86      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0027

EACHRECONSTRUCT CURB INLET

AT STATION 1026+88 RT.

0027 

4012.87      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0028

EACHRECONSTRUCT CURB INLET

AT STATION 1026+89 LT.

0028 

4012.88      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0029

EACHRECONSTRUCT CURB INLET

AT STATION 1026+92 LT.

0029 

4012.89      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0030

EACHRECONSTRUCT CURB INLET

AT STATION 1029+42 LT.

0030 

4012.90      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0031

EACHRECONSTRUCT CURB INLET

AT STATION 1031+93 LT.

0031 

4012.91      3,105.00 1.000 3,105.00

1.000 3,105.00

1.000 3,105.00

0.000 0.00

0032

EACHRECONSTRUCT CURB INLET

AT STATION 1034+92 LT.

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4018.00      3,841.00 1.000 3,841.00

1.000 3,841.00

1.000 3,841.00

0.000 0.00

0033

EACHTAPPING EXISTING STRUCTURE
0033 

4040.00      245.00 20.000 4,900.00

20.000 4,900.00

20.000 4,900.00

0.000 0.00

0034

EACHREMOVE HEADWALLS FROM CULVERTS
0034 

4044.00      6,870.00 1.000 6,870.00

1.000 6,870.00

1.000 6,870.00

0.000 0.00

0035

EACHPREPARATION OF STRUCTURE

AT STATION 809+19

0035 

4044.01      5,889.00 1.000 5,889.00

1.000 5,889.00

1.000 5,889.00

0.000 0.00

0036

EACHPREPARATION OF STRUCTURE

AT STATION 848+06

0036 

4044.02      5,889.00 1.000 5,889.00

1.000 5,889.00

1.000 5,889.00

0.000 0.00

0037

EACHPREPARATION OF STRUCTURE

AT STATION 855+86

0037 

4050.01      20.00 163.000 3,260.00

163.000 3,260.00

163.000 3,260.00

0.000 0.00

0038

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0038 

4051.01      30.00 150.000 4,500.00

150.000 4,500.00

150.000 4,500.00

0.000 0.00

0039

CY  EXCAVATION FOR BOX CULVERTS
0039 

4101.06      638.00 124.130 79,194.94

124.130 79,194.94

124.130 79,194.94

0.000 0.00

0040

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0040 

4105.59      1,452.00 2.080 3,020.16

2.080 3,020.16

2.080 3,020.16

0.000 0.00

0041

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      1,354.00 1.160 1,570.64

1.160 1,570.64

1.160 1,570.64

0.000 0.00

0042

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0042 

4151.00      1.50 13,463.000 20,194.50

13,463.000 20,194.50

13,463.000 20,194.50

0.000 0.00

0043

LB  REINFORCING STEEL FOR BOX CULVERT
0043 

4155.50      2.30 113.000 259.90

113.000 259.90

113.000 259.90

0.000 0.00

0044

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0044 

4157.00      2.30 68.000 156.40

68.000 156.40

68.000 156.40

0.000 0.00

0045

LB  REINFORCING STEEL FOR COLLARS
0045 

4325.48      4,750.00 1.000 4,750.00

1.000 4,750.00

1.000 4,750.00

0.000 0.00

0046

EACH48" SAFETY SLOPED END SECTION
0046 

4330.48      4,459.00 1.000 4,459.00

1.000 4,459.00

1.000 4,459.00

0.000 0.00

0047

EACH48" ROUND EQUIVALENT SAFETY SLOPED END
SECTION

0047 

4360.24      293.00 4.000 1,172.00

4.000 1,172.00

4.000 1,172.00

0.000 0.00

0048

EACH24" METAL FLARED-END SECTION
0048 

4360.30      442.00 3.000 1,326.00

3.000 1,326.00

3.000 1,326.00

0.000 0.00

0049

EACH30" METAL FLARED-END SECTION
0049 

4360.36      654.00 1.000 654.00

1.000 654.00

1.000 654.00

0.000 0.00

0050

EACH36" METAL FLARED-END SECTION
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.48      1,441.00 7.000 10,087.00

7.000 10,087.00

7.000 10,087.00

0.000 0.00

0051

EACH48" METAL FLARED-END SECTION
0051 

4390.48      1,215.00 1.000 1,215.00

1.000 1,215.00

1.000 1,215.00

0.000 0.00

0052

EACH48" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0052 

4460.36      1,989.00 1.000 1,989.00

1.000 1,989.00

1.000 1,989.00

0.000 0.00

0053

EACH36" CONCRETE FLARED-END SECTION
0053 

4460.48      3,188.00 2.000 6,376.00

2.000 6,376.00

2.000 6,376.00

0.000 0.00

0054

EACH48" CONCRETE FLARED-END SECTION
0054 

8010.03      83.00 39.000 3,237.00

39.000 3,237.00

39.000 3,237.00

0.000 0.00

0055

CY  CRUSHED ROCK FOR BASE COURSE
0055 

P120.48      235.00 60.000 14,100.00

60.000 14,100.00

60.000 14,100.00

0.000 0.00

0056

LF  48" CULVERT PIPE, TYPE 2
0056 

P300.18      39.00 56.000 2,184.00

56.000 2,184.00

56.000 2,184.00

0.000 0.00

0057

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0057 

P300.24      45.00 36.000 1,620.00

36.000 1,620.00

36.000 1,620.00

0.000 0.00

0058

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0058 

P300.48      93.00 97.000 9,021.00

97.000 9,021.00

97.000 9,021.00

0.000 0.00

0059

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0059 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   5 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P375.48      95.00 16.000 1,520.00

16.000 1,520.00

16.000 1,520.00

0.000 0.00

0060

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4,OR 5

0060 

P700.18      65.00 40.000 2,600.00

40.000 2,600.00

40.000 2,600.00

0.000 0.00

0061

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0061 

7050.05      30,450.00 0.000 0.00

1.000 30,450.00

1.000 30,450.00

0.000 0.00

4002

LS  ADDITIONAL WORK

Box Culvert Repair

4002 

Contracted 315,162.76

Current 345,612.76

In place 345,612.76

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0062

LS  MOBILIZATION
0062 

L001.01      780.00 2.000 1,560.00

2.000 1,560.00

0.700 546.00

0.000 0.00

0063

ACRESEEDING, TYPE A
0063 

L001.02      466.00 9.000 4,194.00

9.000 4,194.00

1.300 605.80

1.300 605.80

0064

ACRESEEDING, TYPE B
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      123.00 25.000 3,075.00

25.000 3,075.00

4.630 569.49

3.200 393.60

0065

TON MULCH
0065 

Contracted 60,637.22

Current 60,637.22

In place 53,529.51

This Estimate 999.40

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 722+79.61 1-29'-6" & 2-21 '-3" SPAN

0030.60      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0066

LS  MOBILIZATION
0066 

6001.01      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0067

LS  BENT NO.2 EXCAVATION
0067 

6007.12      290.00 54.000 15,660.00

54.000 15,660.00

123.842 35,914.18

0.000 0.00

0068

SY  CONCRETE BRIDGE DECK REPAIR
0068 

6010.22      2,240.00 7.600 17,024.00

7.600 17,024.00

7.600 17,024.00

0.000 0.00

0069

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0069 

6010.26      1,800.00 17.700 31,860.00

17.700 31,860.00

17.700 31,860.00

0.000 0.00

0070

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0070 

6020.00      2.50 3,210.000 8,025.00

3,210.000 8,025.00

3,210.000 8,025.00

0.000 0.00

0071

LB  REINFORCING STEEL FOR BRIDGE
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0072

EACHPREPARATION OF BRIDGE AT STATION

722+79.61

0072 

6131.50      2.50 570.000 1,425.00

570.000 1,425.00

570.000 1,425.00

0.000 0.00

0073

LB  EPOXY COATED REINFORCING STEEL
0073 

6619.50      1,200.00 3.000 3,600.00

3.000 3,600.00

3.000 3,600.00

0.000 0.00

0074

EACHREPAIR FLOOR DRAIN
0074 

6960.11      250.00 60.000 15,000.00

60.000 15,000.00

111.941 27,985.25

0.000 0.00

0075

SY  BRIDGE APPROACH REPAIR
0075 

3089.80      111.83 0.000 0.00

76.000 8,499.08

76.000 8,499.08

0.000 0.00

4001

CY  FLOWABLE FILL CONCRETE
4001 

Contracted 177,402.22

Current 185,901.30

In place 219,140.73

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 722+79.61 1-29'-6" & 2-21 '-3" SPAN

GROUP 6A BRIDGE AT STATION 733+67.42 1-40'-6" & 2-4 0'-0" SPA

0030.60      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0076

LS  MOBILIZATION
0076 

6007.12      236.00 135.000 31,860.00

135.000 31,860.00

98.973 23,357.63

0.000 0.00

0077

SY  CONCRETE BRIDGE DECK REPAIR
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      2,150.00 19.500 41,925.00

19.500 41,925.00

19.500 41,925.00

0.000 0.00

0078

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0078 

6020.00      3.00 4,210.000 12,630.00

4,210.000 12,630.00

4,210.000 12,630.00

0.000 0.00

0079

LB  REINFORCING STEEL FOR BRIDGE
0079 

6030.01      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0080

EACHPREPARATION OF BRIDGE AT STATION

733+67.42

0080 

6801.28      400.00 12.000 4,800.00

12.000 4,800.00

12.000 4,800.00

0.000 0.00

0081

LF  CRACK EPOXY INJECTION
0081 

6960.11      305.00 112.000 34,160.00

112.000 34,160.00

58.791 17,931.26

0.000 0.00

0082

SY  BRIDGE APPROACH REPAIR
0082 

0096.00      -2,446.54 0.000 0.00

1.000 -2,446.54

1.000 -2,446.54

0.000 0.00

4004

LS  DEDUCTION
4004 

Contracted 192,183.22

Current 189,736.68

In place 165,005.57

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 733+67.42 1-40'-6" & 2-4 0'-0" SPA

GROUP 6B BRIDGE AT STATION  747+37.11 2-90'-0" & 10 -118'-0" 

0030.80      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0083

LS  MOBILIZATION
0083 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   7 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.13      1,050.00 110.900 116,445.00

110.900 116,445.00

110.900 116,445.00

0.000 0.00

0084

LF  DECK JOINT SEAL, TYPE IV
0084 

6007.12      150.00 1,574.000 236,100.00

1,574.000 236,100.00

619.040 92,856.00

0.000 0.00

0085

SY  CONCRETE BRIDGE DECK REPAIR
0085 

6010.26      1,380.00 35.400 48,852.00

35.400 48,852.00

35.400 48,852.00

0.000 0.00

0086

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0086 

6030.02      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0087

EACHPREPARATION OF BRIDGE AT STATION

747+37.11

0087 

6131.50      5.00 6,865.000 34,325.00

6,865.000 34,325.00

6,865.000 34,325.00

0.000 0.00

0088

LB  EPOXY COATED REINFORCING STEEL
0088 

6430.50      1,265.00 12.000 15,180.00

12.000 15,180.00

12.000 15,180.00

0.000 0.00

0089

EACHPAINTING BEARINGS
0089 

6801.28      400.00 18.000 7,200.00

18.000 7,200.00

44.000 17,600.00

0.000 0.00

0090

LF  CRACK EPOXY INJECTION
0090 

6960.11      350.00 112.000 39,200.00

112.000 39,200.00

31.720 11,102.00

0.000 0.00

0091

SY  BRIDGE APPROACH REPAIR
0091 



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   8 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7050.05      20,449.80 0.000 0.00

1.000 20,449.80

1.000 20,449.80

0.000 0.00

4003

LS  ADDITIONAL WORK

Bearing Repair

4003 

Contracted 624,110.22

Current 644,560.02

In place 483,618.02

This Estimate 0.00

GROUP 6B BRIDGE AT STATION  747+37.11 2-90'-0" & 10 -118'-0" 

GROUP 6C BRIDGE AT STATION 883+78.35 1-36'-0" & 2-2 6'-0" SPA

0030.60      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0092

LS  MOBILIZATION
0092 

6007.12      310.00 92.000 28,520.00

192.220 59,588.20

192.220 59,588.20

0.000 0.00

0093

SY  CONCRETE BRIDGE DECK REPAIR
0093 

6010.26      2,400.00 12.700 30,480.00

12.700 30,480.00

12.700 30,480.00

0.000 0.00

0094

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0094 

6020.00      3.00 3,020.000 9,060.00

3,020.000 9,060.00

3,020.000 9,060.00

0.000 0.00

0095

LB  REINFORCING STEEL FOR BRIDGE
0095 

6030.03      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0096

EACHPREPARATION OF BRIDGE AT STATION

883+78.35

0096 

Contracted 129,868.22

Current 160,936.42

In place 160,936.42

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 883+78.35 1-36'-0" & 2-2 6'-0" SPA

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   8 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0097

LS  MOBILIZATION
0097 

7011.20      22.00 1,043.750 22,962.50

1,043.750 22,962.50

1,043.750 22,962.50

0.000 0.00

0098

LF  W-BEAM GUARDRAIL
0098 

7020.00      2,200.00 16.000 35,200.00

16.000 35,200.00

16.000 35,200.00

0.000 0.00

0099

EACHBRIDGE APPROACH SECTIONS
0099 

7022.00      1,200.00 1.000 1,200.00

1.000 1,200.00

1.000 1,200.00

0.000 0.00

0100

EACHEND ANCHORAGE ASSEMBLY
0100 

7024.27      2,125.00 19.000 40,375.00

19.000 40,375.00

19.000 40,375.00

0.000 0.00

0101

EACHGUARDRAIL END TREATMENT, TYPE II
0101 

Contracted 151,545.72

Current 151,545.72

In place 151,545.72

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      9.00 1,093.000 9,837.00

1,093.000 9,837.00

1,693.910 15,245.19

0.000 0.00

0102

STA OVERLAY BROKEN LINES
0102 

0002.60      9.00 1,986.000 17,874.00

1,986.000 17,874.00

2,170.510 19,534.59

0.000 0.00

0103

STA OVERLAY SOLID LINES
0103 



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   9 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      200,000.00 1.000 200,000.00

1.000 200,000.00

1.000 200,000.00

0.000 0.00

0104

LS  MOBILIZATION
0104 

1020.03      30.00 100.000 3,000.00

100.000 3,000.00

80.000 2,400.00

80.000 2,400.00

0105

EACHDELINEATOR,  TYPE III
0105 

1020.20      35.00 34.000 1,190.00

34.000 1,190.00

34.000 1,190.00

34.000 1,190.00

0106

EACHINSTALL CHEVRONS
0106 

2010.03      50.00 40.000 2,000.00

40.000 2,000.00

99.980 4,999.00

0.000 0.00

0107

TON CRUSHED ROCK SURFACE COURSE
0107 

2021.00      200.00 18.000 3,600.00

18.000 3,600.00

0.000 0.00

0.000 0.00

0108

EACHMAILBOX POST
0108 

3008.05      3.50 108.000 378.00

108.000 378.00

108.000 378.00

0.000 0.00

0109

EACHTIE BARS
0109 

3010.42      71.00 216.000 15,336.00

216.000 15,336.00

841.900 59,774.90

0.000 0.00

0110

LF  CONCRETE CURB REPAIR
0110 

3014.11      65.00 415.000 26,975.00

415.000 26,975.00

441.500 28,697.50

0.000 0.00

0111

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0111 

3017.28      125.00 16.000 2,000.00

16.000 2,000.00

16.000 2,000.00

0.000 0.00

0112

SY  CONCRETE CLASS 47B-3500 MEDIAN
SURFACING

0112 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   9 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3019.24      1,600.00 6.000 9,600.00

6.000 9,600.00

6.000 9,600.00

0.000 0.00

0113

EACHCONCRETE CLASS 47B-3500 ISLAND NOSE
0113 

3031.08      100.00 44.000 4,400.00

44.000 4,400.00

115.813 11,581.30

0.000 0.00

0114

SY  8" CONCRETE BASE COURSE
0114 

3039.11      575.00 73.010 41,980.75

73.010 41,980.75

15.524 8,926.32

0.000 0.00

0115

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0115 

3039.12      375.00 356.850 133,818.75

356.850 133,818.75

492.276 184,603.53

0.000 0.00

0116

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0116 

3039.13      320.00 2,787.120 891,878.40

2,787.120 891,878.40

3,217.361 1,029,555.52

0.000 0.00

0117

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0117 

3039.14      1,900.00 2.470 4,693.00

2.470 4,693.00

2.554 4,852.60

0.000 0.00

0118

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0118 

3075.52      110.00 469.000 51,590.00

469.000 51,590.00

585.400 64,394.00

0.000 0.00

0119

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0119 

3221.13      385.00 30.560 11,765.60

30.560 11,765.60

0.000 0.00

0.000 0.00

0120

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0120 

6133.01      32.50 10,642.000 345,865.00

10,642.000 345,865.00

10,658.000 346,385.00

0.000 0.00

0121

SY  MEMBRANE WATERPROOFING TYPE A
0121 



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   10 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7500.33      1,250.00 2.000 2,500.00

2.000 2,500.00

2.000 2,500.00

0.000 0.00

0122

EACHARROW

PREFORMED PAVEMENT MARKING

0122 

7515.35      1.45 73,000.000 105,850.00

73,000.000 105,850.00

55,708.000 80,776.60

0.000 0.00

0123

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0123 

7516.36      1.45 33,000.000 47,850.00

33,000.000 47,850.00

31,154.000 45,173.30

0.000 0.00

0124

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0124 

7516.42      12.50 1,200.000 15,000.00

1,200.000 15,000.00

1,025.000 12,812.50

0.000 0.00

0125

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0125 

8022.20      0.00 31,870.000 0.00

31,870.000 0.00

0.000 0.00

0.000 0.00

0126

EACHHYDRATED LIME/WARM MIX ASPHALT
0126 

8028.01      175.00 82.810 14,491.75

82.810 14,491.75

0.000 0.00

0.000 0.00

0127

CY  FOUNDATION COURSE REPLACEMENT
0127 

9005.23      28.86 6,620.000 191,053.20

6,620.000 191,053.20

7,615.090 219,771.50

0.000 0.00

0128

TON ASPHALTIC CONCRETE, TYPE SPS
0128 

9005.90      36.26 31,570.000 1,144,728.20

31,570.000 1,144,728.20

30,152.860 1,093,342.71

0.000 0.00

0129

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0129 

9009.00      10.46 6,970.000 72,906.20

6,970.000 72,906.20

6,970.000 72,906.20

0.000 0.00

0130

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0130 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   10 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.58      58.26 300.000 17,478.00

300.000 17,478.00

44.750 2,607.14

0.000 0.00

0131

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0131 

9021.12      551.50 211.840 116,829.76

211.840 116,829.76

272.802 150,450.30

0.000 0.00

0132

TON PERFORMANCE GRADED BINDER (52-34)
0132 

9021.13      621.50 1,211.060 752,673.79

1,211.060 752,673.79

1,317.868 819,054.96

0.000 0.00

0133

TON PERFORMANCE GRADED BINDER (64-34)
0133 

9034.00      5.00 795.000 3,975.00

795.000 3,975.00

795.000 3,975.00

0.000 0.00

0134

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0134 

9053.00      2.28 33,370.000 76,083.60

33,370.000 76,083.60

16,910.000 38,554.80

0.000 0.00

0135

GAL TACK COAT
0135 

9111.00      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0136

MGALWATER
0136 

9170.00      500.00 5.440 2,720.00

5.440 2,720.00

5.440 2,720.00

0.000 0.00

0137

STA EARTH SHOULDER CONSTRUCTION
0137 

9173.15      67.49 527.916 35,629.05

527.916 35,629.05

45.500 3,070.80

0.000 0.00

0138

STA TRENCHED WIDENING
0138 

9173.20      10.00 461.000 4,610.00

461.000 4,610.00

571.000 5,710.00

0.000 0.00

0139

SY  SUBGRADE PREPARATION
0139 



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   11 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.24      501.18 314.910 157,826.59

314.910 157,826.59

314.910 157,826.59

0.000 0.00

0140

STA COLD MILLING, CLASS 4
0140 

9179.33      1.94 15,516.000 30,101.04

15,516.000 30,101.04

15,516.000 30,101.04

0.000 0.00

0141

SY  COLD MILLING, CLASS 3
0141 

9179.34      3.22 2,158.000 6,948.76

2,158.000 6,948.76

2,158.000 6,948.76

0.000 0.00

0142

SY  COLD MILLING, CLASS 4

TYPE A

0142 

9179.35      5.50 3,473.000 19,101.50

3,473.000 19,101.50

3,473.000 19,101.50

0.000 0.00

0143

SY  COLD MILLING, CLASS 5
0143 

9179.52      1.06 54,913.000 58,207.78

54,913.000 58,207.78

54,913.000 58,207.78

0.000 0.00

0144

SY  COLD MILLING, CLASS 3

TYPE A

0144 

9179.72      13.20 973.000 12,843.60

973.000 12,843.60

940.000 12,408.00

0.000 0.00

0145

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0145 

9185.76      4.50 462.000 2,079.00

462.000 2,079.00

452.000 2,034.00

0.000 0.00

0146

STA RUMBLE STRIPS, ASPHALT
0146 

9186.02      1.79 17,565.000 31,441.35

17,565.000 31,441.35

17,565.000 31,441.35

0.000 0.00

0147

SY  CONCRETE SURFACE MILLING
0147 

9188.50      48.50 1,820.000 88,270.00

1,820.000 88,270.00

2,203.800 106,884.30

0.000 0.00

0148

SY  SURFACING UNDER GUARDRAIL
0148 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016
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Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9206.00      3.25 52,792.000 171,574.00

52,792.000 171,574.00

51,096.000 166,062.00

0.000 0.00

0149

LF  FABRIC REINFORCEMENT CRACK REPAIR
0149 

9300.38      1.00 65,586.000 65,586.00

65,586.000 65,586.00

31,640.540 31,640.54

0.000 0.00

0150

EACHRAP INCENTIVE PAYMENT
0150 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0151

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0151 

9179.72      7.50 0.000 0.00

5,628.010 42,210.08

5,628.010 42,210.08

5,628.010 42,210.08

4005

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
4005 

9300.60      1.26 0.000 0.00

9,939.750 12,524.09

9,939.750 12,524.09

0.000 0.00

4006

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4006 

9300.77      21.57 0.000 0.00

437.349 9,433.62

437.349 9,433.62

0.000 0.00

4007

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4007 

9300.70      -500.00 0.000 0.00

1.000 -500.00

1.000 -500.00

0.000 0.00

4008

EACHDEDUCTION FOR ASPHALTIC CONCRETE
BUMPS

4008 

9300.56      2.068 0.000 0.00

28,581.800 59,107.16

28,581.800 59,107.16

0.000 0.00

4009

TON SUPERPAVE QUALITY INCENTIVE
4009 

Contracted 5,029,639.67

Current 5,152,414.61

In place 5,295,474.07

This Estimate 45,800.08

GROUP 9 BITUMINOUS



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   12 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 29,248.000 14,624.00

29,248.000 14,624.00

29,122.000 14,561.00

0.000 0.00

0152

BDAYBARRICADE, TYPE II
0152 

0001.10      0.75 3,052.000 2,289.00

3,052.000 2,289.00

14,954.000 11,215.50

153.000 114.75

0153

BDAYBARRICADE, TYPE III
0153 

0001.75      2.00 2,350.000 4,700.00

2,350.000 4,700.00

2,378.000 4,756.00

0.000 0.00

0154

EACHTEMPORARY SIGN DAY
0154 

0001.90      0.50 46,440.000 23,220.00

46,440.000 23,220.00

30,609.000 15,304.50

624.000 312.00

0155

EACHSIGN DAY
0155 

0001.99      20.00 22.000 440.00

22.000 440.00

795.000 15,900.00

0.000 0.00

0156

EACHCONTRACTOR FURNISHED SIGN DAY
0156 

0002.28      0.12 20,000.000 2,400.00

20,000.000 2,400.00

11,678.000 1,401.36

0.000 0.00

0157

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0157 

0002.30      0.12 14,000.000 1,680.00

14,000.000 1,680.00

7,028.000 843.36

0.000 0.00

0158

LF  PAVEMENT MARKING REMOVAL
0158 

0002.44      0.19 20,000.000 3,800.00

20,000.000 3,800.00

51,847.000 9,850.93

0.000 0.00

0159

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0159 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   12 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.13 10,000.000 1,300.00

10,000.000 1,300.00

0.000 0.00

0.000 0.00

0160

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0160 

0002.97      55.00 65.000 3,575.00

65.000 3,575.00

149.000 8,195.00

0.000 0.00

0161

DAY FLASHING ARROW PANEL
0161 

0003.10      400.00 200.000 80,000.00

200.000 80,000.00

342.500 137,000.00

0.000 0.00

0162

DAY FLAGGING
0162 

0003.20      515.00 55.000 28,325.00

55.000 28,325.00

44.000 22,660.00

0.000 0.00

0163

DAY FURNISHING AND OPERATING PILOT VEHICLE
0163 

0003.50      9.00 3,150.000 28,350.00

3,150.000 28,350.00

3,275.000 29,475.00

0.000 0.00

0164

LF  CONCRETE PROTECTION BARRIER
0164 

0003.56      3.75 3,100.000 11,625.00

3,100.000 11,625.00

3,987.500 14,953.12

0.000 0.00

0165

LF  RELOCATE CONCRETE PROTECTION BARRIER
0165 

0003.70      300.00 12.000 3,600.00

12.000 3,600.00

12.000 3,600.00

0.000 0.00

0166

EACHTEMPORARY RUMBLE STRIP
0166 

0003.74      10,000.00 3.000 30,000.00

3.000 30,000.00

3.000 30,000.00

0.000 0.00

0167

EACHTEMPORARY TRAFFIC SIGNAL
0167 

0005.10      150.00 362.000 54,300.00

362.000 54,300.00

359.000 53,850.00

11.000 1,650.00

0168

DAY TRAFFIC CONTROL MANAGEMENT
0168 



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   13 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0169

EACHFIELD OFFICE
0169 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

2,566.500 5,133.00

0.000 0.00

0170

HOURTRAINING
0170 

0030.00      51,808.22 1.000 51,808.22

1.000 51,808.22

1.000 51,808.22

0.000 0.00

0171

LS  MOBILIZATION
0171 

9110.01      175.00 90.000 15,750.00

90.000 15,750.00

11.000 1,925.00

10.000 1,750.00

0172

HOURRENTAL OF LOADER, FULLY OPERATED
0172 

9110.02      175.00 50.000 8,750.00

50.000 8,750.00

28.750 5,031.25

0.000 0.00

0173

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0173 

9110.03      100.00 90.000 9,000.00

90.000 9,000.00

23.000 2,300.00

0.000 0.00

0174

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0174 

9110.07      75.00 90.000 6,750.00

90.000 6,750.00

5.000 375.00

0.000 0.00

0175

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0175 

9110.27      150.00 40.000 6,000.00

40.000 6,000.00

0.000 0.00

0.000 0.00

0176

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0176 

L006.50      2,400.00 2.000 4,800.00

2.000 4,800.00

0.000 0.00

0.000 0.00

0177

ACRETEMPORARY SEEDING
0177 

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   13 of 16

Nebraska Department of Roads Date: 08.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      2.45 1,500.000 3,675.00

1,500.000 3,675.00

0.000 0.00

0.000 0.00

0178

LF  TEMPORARY SILT CHECK
0178 

L022.90      2.40 2,500.000 6,000.00

2,500.000 6,000.00

0.000 0.00

0.000 0.00

0179

LF  TEMPORARY SILT FENCE
0179 

L022.92      2.45 500.000 1,225.00

500.000 1,225.00

0.000 0.00

0.000 0.00

0180

LF  TEMPORARY EARTH CHECK
0180 

L032.70      275.00 6.000 1,650.00

6.000 1,650.00

0.000 0.00

0.000 0.00

0181

TON TEMPORARY MULCH
0181 

L860.24      500.00 22.000 11,000.00

22.000 11,000.00

0.000 0.00

0.000 0.00

0182

EACHSTORM EVENT RESTORATION - INCENTIVE
0182 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.000 0.00

0183

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0183 

Contracted 439,636.22

Current 439,636.22

In place 450,138.24

This Estimate 3,826.75

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 7,350,429.49

Current 7,561,224.97

In place 7,546,868.94

This Estimate 50,626.23



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   14 of 16

Nebraska Department of Roads Date: 08.15.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3039.11      CONCRETE PAVEMENT REPAIR, TYPE A, FULL DEPTH

Project 22456  000   

Prpsl Line Nbr 0115

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J91598    

CONC PVMT REPAIR TYPE A FULL DEPTH

36.50 479.06S.P. Initial Payment0001

J91598    

CONC PVMT REPAIR TYPE A FULL DEPTH

-5.338 -70.06S.P. Adjustment0002

J91598    

CONC PVMT REPAIR TYPE A FULL DEPTH

-1.923 -25.24S.P. Adjustment0003

J91598    

CONC PVMT REPAIR TYPE A FULL DEPTH

-29.239 -383.76S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0115: 0.00

$0.00Total for item code 3039.11: 0.00

Item Cd Item Desc

3039.12      CONCRETE PAVEMENT REPAIR, TYPE B, FULL DEPTH

Project 22456  000   

Prpsl Line Nbr 0116

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J91598    

CONC PVMT REPAIR TYPE B FULL DEPTH

178.42 2,341.76S.P. Initial Payment0001

J91598    

CONC PVMT REPAIR TYPE B FULL DEPTH

-82.664 -1,084.96S.P. Adjustment0001

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   14 of 16

Nebraska Department of Roads Date: 08.15.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3039.12      CONCRETE PAVEMENT REPAIR, TYPE B, FULL DEPTH

Project 22456  000   

Prpsl Line Nbr 0116

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J91598    

CONC PVMT REPAIR TYPE B FULL DEPTH

-95.756 -1,256.80S.P. Adjustment0002

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0116: 0.00

$0.00Total for item code 3039.12: 0.00

Item Cd Item Desc

3039.13      CONCRETE PAVEMENT REPAIR, TYPE C, FULL DEPTH

Project 22456  000   

Prpsl Line Nbr 0117

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J91598    

CONC PVMT REPAIR TYPE C FULL DEPTH

1,393.56 18,290.48S.P. Initial Payment0001

J91598    

CONC PVMT REPAIR TYPE C FULL DEPTH

-393.186 -5,160.57S.P. Adjustment0001

J91598    

CONC PVMT REPAIR TYPE C FULL DEPTH

-411.54 -5,401.46S.P. Adjustment0002

J91598    

CONC PVMT REPAIR TYPE C FULL DEPTH

-462.166 -6,065.93S.P. Adjustment0003

J91598    

CONC PVMT REPAIR TYPE C FULL DEPTH

-126.668 -1,662.52S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0117: 0.00

$0.00Total for item code 3039.13: 0.00



Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   15 of 16

Nebraska Department of Roads Date: 08.15.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3221.13      CONCRETE PAVEMENT, CLASS PR-3500

Project 22456  000   

Prpsl Line Nbr 0120

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J91598    

CONC PVMT, PR-3500 JOINT REPAIR

15.28 200.55S.P. Initial Payment0001

J91598    

CONC PVMT, PR-3500 JOINT REPAIR

-15.28 -200.55S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0120: 0.00

$0.00Total for item code 3221.13: 0.00

Item Cd Item Desc

6005.13      DECK JOINT SEAL, TYPE IV

Project 22456  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

697857    

Deck Joint Seal, Type IV

110.90 70,505.78S.P. Initial Payment0011

697857    

Deck Joint Seal, Type IV

-55.00 -34,966.80S.P. Adjustment0012

697857    

Deck Joint Seal, Type IV

-55.90 -35,538.98S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0084: 0.00

$0.00Total for item code 6005.13: 0.00

Vendor ID: 0086   HENNINGSEN CONST., INC.Contract ID:

Est Number:

2456X          

0029 Pay Period End Date: 08.10.2016

Estimate Summary to Contractor Page:   15 of 16

Nebraska Department of Roads Date: 08.15.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6133.01      MEMBRANE WATERPROOFING TYPE A

Project 22456  000   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

20988     

Membrane Waterproofing Type A

10,642.00 107,803.46S.P. Initial Payment0009

20988     

Membrane Waterproofing Type A

-4,306.00 -43,619.78S.P. Adjustment0012

20988     

Membrane Waterproofing Type A

-1,775.00 -17,980.75S.P. Adjustment0014

20988     

Membrane Waterproofing Type A

-4,561.00 -46,202.93S.P. Closure0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0121: 0.00

$0.00Total for item code 6133.01: 0.00

$0.00Total remaining for contract:




